

HURRICANE MATTHEW RESTORATION UPDATE 24.OCT.16

	Area(s) impacted as of report date	Number of Customers Impacted	Nature of Interruption	Date / Time of Interruption	Commencement of restoration efforts	Nature of restoration work	Expected date of restoration	Other
North Andros	Low Sound	136 of 1200	Hurricane Matthew – poles, lines, transformers, services down	04.Oct.16	05.Oct.16	Restoration of poles, lines, transformers, services	25.Oct.16	Estimate 80 homes will require MOW inspection prior to reconnection.
Central Andros		30 of 950	Hurricane Matthew – poles, lines, transformers, services down	04.Oct.16	05.Oct.16	Restoration of poles, lines, transformers, services	Completed	Estimate 30 homes will require MOW inspection prior to reconnection.